

SECRET

NPIC/TSSG/DED-1673-69

MEMORANDUM FOR: Executive Director, NPIC

SUBJECT: Progress Report on Follow-up Actions to R&D Trip

25X1 1. Five key personnel from [] visited the Center on 18 June and received security clearances and were given operational briefings.

25X1 2. The questions posed to [] in relation to:
25X1 (a) ways of managing the P.I. effort; and (b) selection of operators for the High Precision Stereo Comparator are both being investigated by [] personnel. Their comments and recommendations will be forthcoming within the next two weeks.

3. With reference to programming for the [] High Precision Stereo Comparator, there is no further DED action required beyond that reported in the previous progress report dated 10 June 1969.

25X1 4. In relation to the ATR program at [] the comparative evaluations of the optical diffraction pattern sampling technique and the electronic clue extraction technique are continuing. The [] project manager and his programmer will visit NPIC to investigate any potential interface problems related to ephemeris inputs and the ATID output format.

[]
Chief, Technical Services & Support Group
NPIC

Distribution:

Original - Addressee

- 1 - NPIC/TSSG
- 1 - NPIC/TSSG/DED
- 2 - NPIC/TSSG/DED/SRB

Declass Review by
NIMA/DOD

25X1 NPIC/TSSG/DED/SRB/[] (19 June 69)

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification